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Dredging – Rhine Channel
Project planning underway

Dutra contract executed
Notice to Proceed issued June 13, 2011
Pre-Construction submittals from Dutra are coming in for review
Air Quality Mitigation Credits need to be purchased soonAir Quality Mitigation Credits need to be purchased soon

Public outreach meeting on June 2
Most concerns are with vessel relocation

Offering moorings for free (first come, first served)
Marina property owners are spreading the word to their tenants

Legal Agreements are due to the City on June 17g g y
Several have been returned
Agreement allows the City to dredge and replace piles on private 
propertyproperty

Still on target for August 1 start date



Rhine Channel Construction Phase Plan



Preliminary Construction Schedule
20112011

July August September October November December

11 33 101055 77 99886622 441 1 33

1.Contractor mobilization (7/1 to 7/31)

101055 77 99886622 44

2.Phase 1 slips vacated by 7/25

3.Phase 1 – dredging and pile replacement (8/1 to 9/8)

4.Phase 2 slips vacated by 9/5

5.Phase 2 – dredging and pile replacement (9/6 to 10/5)

6.Phase 3 slips vacated by 9/28

7.Phase 3 – dredging and pile replacement (10/6 to 11/22)

8.Phase 4 slips vacated by 12/1 (American Legion)

9.Phase 4 – dredging and pile replacement (American Legion) (12/2 to 12/23)

10.Contractor demobilization (12/28 to 12/30)







Lower Bay Dredging - Status
Army Corps is preparing plans and specs

Closely coordinating with City on priority areas
Corps budget:  ~$2M
City Contribution:  $2.5M (TBD)
Estimated cubic yards:  200,000 (~100,000 for POLB)

(Total project assuming fully funded:  1.2 million cy, ~$25M)

Out to bid: AugustOut to bid:  August

Award:  September (before end of federal FY)
R U th f d h i k l iReason:  Use the funds we have now or risk losing

Dredging:  Late Fall or end of year (near end of Rhine g g y (
project)



Lower Bay Dredging Priority Areas

POLB is receptive to
receiving additional Lowerreceiving additional Lower
Bay material for fill. Formal
request in process.



Other Issues

Tidelands Management Committee
Wednesday, June 15, 4:00 – 5:30, OASIS Room 5
Topics

R i Tid l d I f t t M t PlReview Tidelands Infrastructure Master Plan
Lower Bay Dredging
Other Dredging

Rhine Channel
Newport Island Area
Linda Isle Area
Seminouk Sough
Funding Sources

Next meeting: Wednesday, July 20, 4:00 PM, OASIS



Copper Bottom Paints
The City’s “Clean Sweep” gets a new Non-Biocide bottom 
paint

Thanks for Dave New at Basin Marine and Coastkeeper for assistingThanks for Dave New at Basin Marine and Coastkeeper for assisting 
with labor and funding

Paint: Hempasil.  (Half older version, half newer version)



Sea Lions
Postcards sent to mooring 
and pier permitteesp p

Harbor Resources will 
update Council on sea 
lions at a July Study 
Session

Please ‘sea lion proof’ 
your pier and vessel.



Balboa Island Sand Replenishment
•4 beaches on Balboa Island

3 b h Li l I l d•3 beaches on Little Island

•China Cove



Next MeetingNext MeetingNext MeetingNext Meeting

Wednesday July 13 2011Wednesday, July 13, 2011

6:006 00

Council Chambers



For More Information

http://www.newportbeachca.gov/HarborResourcesp p g

Chris Miller, Harbor Resources Manager
cmiller@newportbeachca.gov
(949) 644-3043

Shannon Levin, Harbor Resources Supervisor
shannon@newportbeachca govshannon@newportbeachca.gov
(949) 644-3041


